



The image shows several rolls of white paper with architectural drawings on them, arranged in a circular pattern. The drawings include floor plans and technical drawings. In the foreground, a detailed architectural drawing of a table is visible on a blueprint. The table has a grid-like top and a complex base structure. The text "Календарный план в составе ПОС" is overlaid on the image in a bold, black, sans-serif font.

**Календарный план в составе
ПОС**



К календарным планам в строительстве относятся все документы по планированию, в которых на основе объемов СМР и принятых организационных и технологических решений определены последовательность и сроки осуществления строительства, КП являются основными документами в составе ПОС и ППР.



Календарный план разрабатывается
в денежном выражении
на подготовительный и на
основной период



В подготовительный период

входит:

**-отвод участка под
строительство;**

**-строительство бытового
городка;**

-перенос существующих сетей;


-снос старых зданий;

-пересадка деревьев.

Основной период включает в себя:

- строительство здания;
- строительство наружных коммуникаций;
- строительство транспортных коммуникаций;
- благоустройство;
- прочие работы;





Календарный план является основой для разработки годовой строительной программы