

Project Viewer 365

План-график работ_Хлопина_23-12-2014 (1)

Project Statistics

Start	10/13/2014	Finish	4/10/2015
Duration	130ä	Work	0÷
Cost	0,00đ.	Percent Complete	52%